



ONTARIO
TORONTO
18-21.APR.2010

POC Validation

Leslie Nobile, Director
Registration Services

Implementation plan


- **Phase I**

- Begins June 2010
- Estimate 4 months to complete (~5,000 emails per week)
- Fully automated process leveraging ARIN Online
- Starting with POCs with direct resources (~42,000)
- Analysis of effectiveness of tools and impact on business operations provided at end of first phase

Implementation plan

- **Phase 2**

- Begins Dec 2010
- Estimate 12 months to complete (~5,000 emails per week)
- Fully automated process leveraging ARIN Online
- Contacting POCs with indirect resources (reassignments) from upstreams (~200,000)
- Interim analysis of effectiveness of tools and impact on business operations provided mid phase





Questions?